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State Project ID: 1206-06-79 Update Date: July 30, 2021

US 12, Dane County
Whitney Way to 1-39/90
Madison
Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

o Resurface to address deteriorating pavement;

e Improve existing drainage deficiencies;

o Replace the existing median barrier wall; and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
e Overall Completion Date: December 2021

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately
Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM. Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.

e Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

o EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

e The EB USH 12 to SB I-39 ramp will be closed nightly for HMA paving operations
anticipated for the following nights.

o July 30, 2021: 8pm to 9am

e Long Term Ramp Closure: The Fish Hatchery Rd onramp to the EB Beltline continues
to remain closed. The Fish Hatchery Rd onramp to the EB Beltline is anticipated to re-
open to traffic on August 4, 2021.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.

Work this week (week of 8/02/21)

o Crews will continue survey and layout operations throughout the project.

o Crews will continue median finish grading operations for concrete base from the Park Street
to Seminole Highway.

o Crews will continue placing concrete base in the median from John Nolan Drive to Park
Street.

o Crews will continue barrier wall footing from Park Street to Fish Hatchery Road.

o Crews will continue barrier wall placement from John Nolan Drive to Park Street.

o Crews will continue placement of barrier wall transitions at sign structures from South Towne
Drive to Park Street.
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e Crews anticipate completing EB HMA paving operations from the Yahara River bridge to the
east project limits the night of August 2, 2021. Crews then anticipate placing HMA
pavement on the outside EB and WB shoulders from the Yahara River to Fish Hatchery
Road.

e Crews will continue electrical installations throughout the project.

e Crews will continue concrete base patching operations from Fish Hatchery Road to the
Yahara River bridge.

e Crews will complete the Fish Hatchery Rd onramp to the EB Beltline pavement

reconstruction.
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Fish Hatchery Road on ramp to the EB Beltline grading Fish Hétchery Road on ramp to thé EB Beltline gedgrid
operations. and aggregate placement.

Work scheduled for the next week (week of 8/09/2021)

e Crews will continue survey and layout operations.

o Crews will continue electrical installations throughout the project.

e Crews will continue finish grading operations for concrete base from Park Street to Seminole
Highway.

e Crews will continue placing concrete base from John Nolan Drive to Park Street.

e Crews will continue barrier wall footing from Park Street to Fish Hatchery Road.

e Crews will continue barrier wall placement from John Nolan Drive to Park Street.

e Crews will continue placement of barrier wall transitions at sign structures from John Nolan
Drive to Park Street.
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Fish Hatchery Road on ramp to the EB Beltline grading      operations.  
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Fish Hatchery Road on ramp to the EB Beltline geogrid and aggregate placement.  
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Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and

email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website

EB Beltline at Monona Drive asphalt paving prep (butt joint milling
operations).
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EB Beltline at Monona Drive asphalt paving prep (butt joint milling       operations).


